

Software Engineering LAB-2

AGILE BACKLOG CREATION AND SPRINT STIMULATION IN JIRA

Problem Statement #39 — Second-Hand Product Escrow Marketplace

Student: Dhanush R | SRN: PES1UG24AM427

The screenshot shows the Jira interface for the 'Software_Engineering_Lab-2' space. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Recent'. The main area displays the 'Backlog' view for 'SCRUM Sprint 1'. It lists five work items in the backlog, each with a title, a status label, a priority, and a 'To Do' button. The work items are:

- SCRUM-9: Lock Buyer Payment in Escrow (Order & Escrow M..., To Do, 5)
- SCRUM-10: Release Escrow Payment (Order & Escrow M..., To Do, 5)
- SCRUM-11: Submit Product Inspection (Product Inspectio..., To Do, 5)
- SCRUM-12: Review Inspection and Sign Off (Product Inspectio..., To Do, 3)
- SCRUM-13: Raise Product Dispute (Dispute Managem..., To Do, 3)

The interface also includes a search bar, a filter button, and a 'Create sprint' button.

This is a close-up view of the backlog items from the previous screenshot. It shows the same five work items, each with a title, a status label, a priority, and a 'To Do' button. The work items are:

- SCRUM-9: Lock Buyer Payment in Escrow (Order & Escrow M..., To Do, 5)
- SCRUM-10: Release Escrow Payment (Order & Escrow M..., To Do, 5)
- SCRUM-11: Submit Product Inspection (Product Inspectio..., To Do, 5)
- SCRUM-12: Review Inspection and Sign Off (Product Inspectio..., To Do, 3)
- SCRUM-13: Raise Product Dispute (Dispute Managem..., To Do, 3)

The interface also includes a search bar, a filter button, and a 'Create sprint' button.

Active Sprint Board:

The screenshot displays the 'Active Sprint Board' for the 'Software_Engineering_Lab-2' space. The interface is dark-themed and includes a top navigation bar with a search bar, a '+ Create' button, a 'See plans' button, an 'Ask Rovo' button, and a user profile icon labeled 'DR'. Below the navigation bar, the 'Spaces' section shows the current space name and a list of tabs: Summary, Backlog, Board (selected), Development, Timeline, Docs, and Forms. The 'Board' tab is active, showing a Kanban-style sprint board with three columns: 'To Do' (3 items), 'In Progress' (0 items), and 'Done' (0 items). Each column has a '+ Create' button. The 'To Do' column contains three items: 'Lock Buyer Payment in Escrow' (parent: Order & Escrow Management, SCRUM-9), 'Submit Product Inspection' (parent: Product Inspection & Buyer Appro..., SCRUM-11), and 'Review Inspection and Sign Off' (parent:). A 'Complete sprint' button is located at the top right of the board area. The bottom right corner shows a browser tab for '...sh-se-lab.atlassian.net'.

Spaces

Software_Engineering_Lab-2

Summary Backlog Board Development Timeline Docs Forms +

Complete sprint

To Do 3

Lock Buyer Payment in Escrow

Parent

Order & Escrow Management

SCRUM-9 5

Submit Product Inspection

Parent

Product Inspection & Buyer Appro...

SCRUM-11 5

Review Inspection and Sign Off

Parent

+ Create

In Progress 0

+ Create

Done 0

+ Create

...sh-se-lab.atlassian.net

🔍 Search

+ Create

💎 See plans

🗨️ Ask Rovo

🔔

🕒 3+

⚙️

DR

Spaces

📁 Software_Engineering_Lab-2

👤 ...

🔗

⚡

💬

↗️

📄 Summary

📅 Backlog

📋 Board

🔧 Development

📅 Timeline

📄 Docs

📄 Forms

+

🔍

👤 DR

☰

👤 Group

Complete sprint

🔄

↶

📊

📢

...

To Do 2

Release Escrow Payment

Parent

📁 Order & Escrow Management ▾

📅 SCRUM-10 5 ⬆️ 👤

In Progress 0

+ Create

Done 0

+ Create

Raise Product Dispute

Parent

📁 Dispute Management ▾

📅 SCRUM-13 3 = 👤

+ Create

🔍 Search

+ Create

See plans

Ask Rovo

3+

🔔

⚙️

DR

Spaces

📁 Software_Engineering_Lab-2

👤 ...

🔗

⚡

💬

↗️

🌐 Summary

📅 Backlog

📊 Board

🔧 Development

📅 Timeline

📄 Docs

📄 Forms

+

🔍

👤 DR

☰

👥 Group

Complete sprint

🔄

↗️

📊

🔊

...

To Do 0

+ Create

In Progress 0

+ Create

Done 2

+ Create

Release Escrow Payment

Parent

📁 Order & Escrow Management

📌 SCRUM-10 5 ✓ 🔴 👤



Raise Product Dispute

Parent

📁 Dispute Management

📌 SCRUM-13 3 ✓ 🟡 👤

Burndown Chart:



Reflection

1. How accurate were your story point estimates?

The story point estimates were reasonably accurate. Smaller functionality such as reviewing the inspection and signing off was estimated at 3 story points, while more complex functionality such as escrow payment handling and product inspection was estimated at 5 story points.

2. Was the backlog prioritized effectively?

Yes. The core escrow, inspection, and buyer approval functionality were given High priority because they are essential to the main transaction workflow. Dispute management was given Medium priority because it handles exceptional transaction situations.

3. Did the sprints follow the planned work?

Yes. Sprint 1 focused on the core escrow, inspection, and buyer approval functionality and contained 13 story points. Sprint 2 focused on payment release and dispute management and contained 8 story points. All planned stories were completed.

4. What did the Burndown Chart show?

The Burndown Charts showed the reduction of remaining story points as the stories were completed. Sprint 1 reduced from 13 points to 0, while Sprint 2 reduced from 8 points to 0, indicating that all planned work was completed.